COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/16/2009

ESTIMATE SUMMARY 08:57:28
CONTID: C16042A ESTIMATE NO: 0007 PROG SPEC YR:2005
PCN: 16042A-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 233.( DAYS TIME ALLOW: 11/30/2( FIXED COMPLETION DAT
US 160 4th Lane PERCENT TIME: 25.00 ORIG TIME ALLOW: 11/30/2( FIXED COMPLETION DAT
PROJECT NO: NH 1602-114
US 160 4th Lane
NAME OF ROAD: 160
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 12/31/2008 DATE TIME STARTED 05/13/2008
7353 S. EAGLE STREET DATE LET 04/03/2008 DATE WORK BEGAN 06/30/2008
DATE AWARDED 04/28/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/13/2008 DATE ACCEPTED
CENTENNIAL CO 80112-42:303/627-2600 DATE NOTICE TO PROCEED 05/13/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 28,795,772.04 PARTICIPATING $ 11,027,031.01 S 511,516.99
AWARD PROJECT AMT: $ 26,692,000.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 38.29% TOTAL EARNINGS 11,027,031.01 511,516.99
FUNDS AVAILABLE: $ 17,768,741.03 STOCKPILED MATERIALS 1,065,143.21 227,784.75
GROSS EARNINGS 12,092,174.22 739,301.74
TOTAL CLAIMS: $ 0.00 RETATNAGE -294,810.93 -15,345.51
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 11,797,363.29 723,956.23
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 11,797,363.29 723,956.23
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 723,956.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16042A-BID ESTIMATE RUN 01/16/2009
PROJECT: NH 1602-114 ESTIMATE NO: 0007 08:57:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 631-00100 HIGHWAY DESIGN & CONSTRUCTION 0.000 0.000
LS 0.000 0.00
,531,000.00000 0.000 0.00
0006 900-00006 ADDED ITEM (DOLLAR)/ HIGHWAY DESIGN & CONSTRUCTION 4,531,000.000 9,048,938.740
DOL 486,755.200  486,755.20
1.00000 9,535,693.940 9,535,693.94
0008 626-00000 MOBILIZATION 1.000 0.600
LS 0.000 0.00
,000,000.00000 0.600 1,200,000.00
0010 700-70010 F/A MINOR CONTRACT REVISIONS 1,500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0015 700-70011 F/A PARTNERING 5,000.000 90.110
FA 0.000 0.00
1.00000 90.110 90.11
0020 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 39,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0025 700-70016 F/A FUEL COST ADJUSTMENT 35,000.000 2,742.710
FA -971.900 -971.90
1.00000 1,770.810 1,770.81
0030 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 13,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0035 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0040 700-70023 F/A ON-THE-JOB TRAINEE 2,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0045 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16042A-BID ESTIMATE RUN 01/16/2009
PROJECT: NH 1602-114 ESTIMATE NO: 0007 08:57:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 700-70034 F/A WALL INSTRUMENTATION 50,000.000 0.000
FA 23,582.750 23,582.75
1.00000 23,582.750 23,582.75
0055 700-70035 F/A DISPUTE REVIEW BOARD 20,000.000 4,046.370
FA -681.040 -681.04
1.00000 3,365.330 3,365.33
0060 700-70036 FORCED ACCOUNTS FLAGGING 510.450 510.450
FA 0.000 0.00
1.00000 510.450 510.45
0061 630-00000 FLAGGING 10,000.000 1,045.000
HOUR 106.000 2,713.60
25.60000 1,151.000 29,465.60
0065 700-70100 F/A RELOCATE UTILITIES 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0070 700-70135 F/A DEMOLISH BUILDING 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0075 700-70370 F/A SIGNING (INTERPRETIVE SIGN) 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0100 900-00006 ADDED ITEM (DOLLAR)/ PRIMAVERA LICENSE 1,542.090 1,542.090
DOL 0.000 0.00
1.00000 1,542.090 1,542.09
0105 503-00036 DRILLED CAISSON (36 INCH) 92.300 92.300
LF 0.000 0.00
260.00000 92.300 23,998.00
0110 518-00100 WATERSTOP (HYDROPHILIC) 1,550.000 0.000
LF 0.000 0.00
8.10000 0.000 0.00
0115 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 50.500 22.500
SF 0.000 0.00
13.00000 22.500 292.50
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PCN: 16042A-BID ESTIMATE RUN 01/16/2009
PROJECT: NH 1602-114 ESTIMATE NO: 0007 08:57:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0120 900-00006 ADDED ITEM (DOLLAR)/ WETLAND MITIGATION CREDITS 74,410.000 38,360.000
DOL 0.000 0.00

1.00000 38,360.000 38,360.00

0125 900-00006 ADDED ITEM (DOLLAR)/ RAPTOR MITIGATION 18,000.000 7,241.050
DOL 118.380 118.38
1.00000 7,359.430 7,359.43

1000 900-00006 ADDED ITEM (DOLLAR)/ STOCKPILED MATERIAL 0.000 0.000
DOL 0.000 0.00

1.00000 0.000 0.00

1005 900-00006 ADDED ITEM (DOLLAR)/ STOCKPILED MATERIAL 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 436 GROUND NAIL WALLS 0.000
DOL 0.000 0.00

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 710 - 2.5" ELEC. CONDUIT 2,040.000
DOL 0.000 0.00
1.00000 2,040.000 2,040.00

1005 MATERIAL ALLOWANCE ITEM 715 - 3" ELEC. CONDUIT 438.000
DOL 0.000 0.00

1.00000 438.000 438.00

1005 MATERIAL ALLOWANCE ITEM 755 - LIGHTING CONTROL CENTER 1,315.000
DOL 0.000 0.00
1.00000 1,315.000 1,315.00

1005 MATERIAL ALLOWANCE ITEM 705 - 2" ELEC CONDUIT 19,435.000
DOL 0.000 0.00

1.00000 19,435.000 19,435.00

1005 MATERIAL ALLOWANCE ITEM 436 - GROUND NAILED WALLS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 436 GROUND NAIL WALLS - THRU 0.000

9/30/08
DOL 0.000 0.00

1.00000 0.000 0.00
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PCN: 16042A-BID ESTIMATE RUN
PROJECT : NH 1602-114 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

1005 MATERIAL ALLOWANCE ITEM 436 - GROUND NAILED WALLS - 0.000
THRU 10/31/08
DOL 0.000 0.00

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 700 - 6" ELEC. CONDUIT 20,076.610
DOL 0.000 0.00
1.00000 20,076.610 20,076.61

1005 MATERIAL ALLOWANCE ITEM 730 - LUMINAIRE (SPEC) (QL) 59,202.000
DOL 0.000 0.00

1.00000 59,202.000 59,202.00

1005 MATERIAL ALLOWANCE ITEM 735-LIGHT STD ALUM 36,128.000
DOL 0.000 0.00
1.00000 36,128.000 36,128.00

1005 MATERIAL ALLOWANCE ITEM 750 - TRANSFORMER BASE ALUM 7,478.400
DOL 0.000 0.00

1.00000 7,478.400 7,478.40

1005 MATERIAL ALLOWANCE ITEM 695 - 2" ELEC. CONDUIT 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 435 - PRECAST PANEL WALLS 468,333.000
DOL 0.000 0.00

1.00000 468,333.000 468,333.00

1005 MATERIAL ALLOWANCE ITEM 435 - PRECAST PANEL WALLS 0.000
DOL 251,787.000 251,787.00
1.00000 251,787.000 251,787.00

1005 MATERIAL ALLOWANCE ITEM 436 - GROUND NAILED WALLS - 71,702.250
THRU 11/30/08
DOL -71,702.250 -71,702.25

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 695 - 2" ELEC. CONDUIT - THRU 2,314.200
11/30/08
DOL 0.000 0.00

1.00000 2,314.200 2,314.20

1005 MATERIAL ALLOWANCE ITEM 815 - PRESTRESSING STEEL 148,896.000
DOL 0.000 0.00

1.00000 148,896.000 148,896.00
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PCN: 16042A-BID ESTIMATE RUN
PROJECT : NH 1602-114 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1005 MATERIAL ALLOWANCE ITEM 436 - GRAND NAILED WALLS - 0.000
THRU 12/31/08
DOL 47,700.000 47,700.00
1.00000 47,700.000 47,700.00
CAT 0200 CURRENT AMT $ 28,634,772.04 $ 739,301.74$% 11,931,174.22
CAT NO0400 CONSTRUCTION ENGINEERING
0080 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
63,000.00000 1.000 63,000.00
0085 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
90,000.00000 1.000 90,000.00
0090 620-00020 SANITARY FACILITY 4.000 4.000
EACH 0.000 0.00
2,000.00000 4.000 8,000.00
CAT 0400 CURRENT AMT § 161,000.00 $ 0.00s 161,000.00

PROJECT TOTAL

CURRENT AMT $ 28,795,772.04 $

739,301.74$ 12,092,174.22



